

1.0 REMEDIATION WORKS

1.1. STATUS OF ON-GOING REMEDIATION WORKS AT PHASE 1 BATCH 1 SITES

Fifteen (15) of the 21 Lots in Phase 1 Batch 1 Remediation works have been completed successfully including the securing of regulatory close-out by the National Oil Spill Detection and Response Agency (NOSDRA). The remaining (6) Lots are at different stages of completion of works and expectations of close-out processes. These include Lots 003, 011, 012, 013, 016 and 020

- ▶ Lots 003 and 020 are awaiting NOSDRA post monitoring Close-out sampling. NOSDRA recommended a 6-month post-closeout monitoring after evaluating analytical results of the initial closeout sampling.
- ▶ Lots 011, 013 and 016 have completed their remediation works and are awaiting regulatory close-out sampling by NOSDRA.
- ▶ Lot 012 has completed the correction of their exceedances from the initial NOSDRA's certification sampling and analysis. They are currently waiting for a close-out re-sampling expected to be undertaken by NOSDRA in the early weeks of May 2022.

Plate 1.1: A panoramic view of Lot 016 at Buemene Korokoro Well 5, Korokoro, Tai L.G.A at final stage backfilling of excavated pits with the treated soil was recently concluded.



(Contractor: NEWLINE WEST AFRICA LTD)



Plate 1.2: Decommissioning of Engineered Biocell after the Completion of Remediation Works at Lot 011 Debon Mogho/Bodo, Gokana LGA (Contractor: MOSVINNY NIG. LTD)

1.2 Detailed information of remediation work performance status of the outstanding four (4) Lots in Batch 1 is summarized in Table 1.1 below:

S/N	LOT NR.	REMEDATION CONTRACTOR	SITE NAME/ COMMUNITY	L.G.A.	PERFORMANCE PERCENTAGE (%)
1.	003	Pacrim Engineering Ltd	Nkeleoken Alode	Eleme	99
2.	011	Mosvinny Nig. Ltd	Debon, Bodo / Mogho	Gokana	95
3.	012	Shamsa Resources	Debon, Bodo / Mogho	Gokana	98
4.	013	Centennial Devt. & Investments Ltd	Nweekol Zorbuke, K.Dere	Gokana	95
5.	016	Newline West Africa Ltd	Buemene Well 005, Korokoro	Tai	95
6	020	Amazing Environmental Solutions Ltd	Buemene Korokoro Well 8	Tai	99

Table 1.1: Performance Status of outstanding Sites in Phase 1 Batch 1 Remediation Works.

1.3 Detailed information of remediation work performance status of the twenty-one (21) Lots in Phase 1 Batch 1 is summarized in Table 1.2 below:

S/N	LOT NR.	REMEDICATION CONTRACTOR	SITE (SITE NAME, COMMUNITY)	L.G.A.	STATUS	PERFORMANCE PERCENTAGE (%)
1	001	Nautilus Nigeria Engineering Construction Ltd	Okenta, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
2	002	Basic Nigeria Technology Ltd	Oboolo, Ebubu	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
3	003	Pacrim Engineering Ltd	Nkeleoken, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	99
4	004	RDK Environmental EcoSolutions Ltd	Nkeleoken, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
5	005	Earthpro Unique Integrated Services Ltd	Nkeleoken, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
6	006	Environmental Resources Managers Ltd	Nkeleoken, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
7	007	Avondale Services and Supplies Ltd	Nkeleoken, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
8	008	Giolee Global Resources Ltd	Nkeleoken, Alode	Eleme	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
9	009	Odun Environmental Ltd	Saanako, Mogho	Gokana	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
10	010	Rey & Reina International Ltd	Debon, Bodo & Mogho	Gokana	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
11	011	Mosvinny Nigeria Ltd	Debon, Bodo & Mogho	Gokana	Awaiting NOSDRA Close-out Sampling.	95

S/N	LOT NR.	REMEDIATION CONTRACTOR	SITE (SITE NAME, COMMUNITY)	L.G.A.	STATUS	PERFORMANCE PERCENTAGE (%)
12	012	Shamsa Resources & Services Ltd	Debon, Bodo & Mogho	Gokana	Awaiting NOSDRA Close-out Re-sampling after the correction of exceedances from the results of the initial sampling.	98
13	013	Centennial Development & Investments Ltd	Nweekol Zorbuke, K. Dere	Gokana	Awaiting NOSDRA Close-out Sampling.	95
14	014	Navante Oil & Gas Company Ltd	Nweekol Zorbuke, K. Dere	Gokana	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
15	015	Secura Investments Ltd	Wieborsi, Kpean	Khana	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
16	016	Newline West Africa Ltd	Buemene Korokoro	Tai	Awaiting NOSDRA Close-out Sampling.	95
17	017	Tip Tree Inter-Trade Nigeria Ltd	Bara Akpor, Botem	Tai	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
18	018	Louizioni Ferreti Ent. Ltd	Buemene Korokoro Well 9, Korokoro	Tai	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
19	019	Asonic Associates Ltd	Buemene Korokoro Well 8, Korokoro	Tai	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
20	020	Amazing Environmental Solutions International Ltd	Buemene Korokoro Well 8, Korokoro	Tai	Completed remediation NOSDRA Close-out/Certification Processes successfully.	99
21	021	Newpal Nigeria Ltd	Aabue/Ueken Korokoro Well 6, Korokoro & Ueken	Tai	Completed remediation NOSDRA Close-out/Certification Processes successfully.	100
	21 LOTS	21 Contractors	9 Sites, 12 Communities	4 L.G.A.S	15 Lots Close-out, 2Awaiting NOSDRA post monitoring closeout sampling, 3 Awaiting NOSDRA Close-out Sampling and 1 Awaiting Final Recommendations from NOSDRA Close-out Results.	2,081
(%) Average Work Done						99.10

Table 1.2: Details of Status of Lots in Phase 1 Batch 1 HYPREP Remediation Works.

1.4 STATUS OF ON-GOING REMEDIATION WORKS OF PHASE 1 BATCH 2 SITES

Only Lot 056 (New Elelenwa Mannifold, Akpajo, Eleme L.G.A) in this Batch has completed the NOSDRA Close-out / Certification processes successfully.

Lot 024 (B.Dere/Gio, Gokana/Tai L.G.A) and Lot 042 (Korokoro Well 04, Tai L.G.A) are awaiting NOSDRA laboratory results from the Close-out re-sampling after undertaking corrective works on exceedances from recently released NOSDRA close-out results.

Lot 043 (Aleto-Ngofa in Eleme L.G.A) is awaiting NOSDRA post monitoring Close-out sampling. NOSDRA recommended a 6-month post- closeout monitoring after evaluating analytical results of the initial closeout sampling.

Active remediation works and NOSDRA Close-out / Certification Sampling have been completed and results are still being awaited at eight (8) of the twenty-nine (29) Lots in Batch 2 of Phase 1 Remediation Works. These include Lot 026 and 034 (B.Dere/Gio, Gokana/Tai L.G.A), Lot 028 (Bara Alue, Tai L.G.A., Lot 030 (Aabue Korokoro Flow Station, Tai L.G.A., Lot 044 and 045 (Ngofa –Aleto, Eleme L.G.A) as well as Lot 047 and 048 (Okuluebu 2, Ogale, Eleme L.G.A).

Eight (8) other Lots in Batch 2 have completed active remediation works and are awaiting NOSDRA Close-out/Certification processes planned for April 2022. These are Lots 023, 027, 029, 033, 046, 050, 054 and 057.

Remediation works (excavation and treatment of impacted soil, QA/QC Monitoring of treated soil volumes, backfilling of excavated pits with treated soil, general leveling of site, installation and sampling of remediation groundwater defensive boreholes respectively) are on-going at different stages at the remaining nine (9) Lots.

1.5 Details of Lots in Batch 2 are presented at a glance in Table 1.3 below:

Lot Numbers	No. of Lots	Sites	Status
056	1	New Elelenwa Manifold, Akpajo, Eleme L.G.A respectively.	Completed Remediation Works and NOSDRA Close-out / Certification Processes Successfully.

Lot Numbers	No. of Lots	Sites	Status
026, 030, 034; 028; 044, 045; 047; 048	8	B.Dere / Gio (Gokana/Tai L.G.A), Bara Alue, Tai L.G.A.; Ngofa – Aleto (Eleme L.G.A);and Okuluebu 2 (Ajeokpori Well 3), Ogale (Eleme L.G.A) respectively.	Awaiting results of NOSDRA Certification / Close out Sampling.
043	1	Ngofa –Aleto (Eleme L.G.A);	Awaiting NOSDRA post monitoring Close-out sampling. NOSDRA recommended 6 months post-closeout monitoring after evaluating analytical results of the initial closeout sampling.
024, 042	2	B.Dere / Gio (Gokana/Tai L.G.A), and Korokoro Well 4, Tai L.G.A.	Awaiting laboratory from NOSDRA re-sampling after correction of exceedances from initial NOSDRA Close-out results.
023, 033; 027; 029; 046; 050, 054; and 057.	8	B.Dere/Gio (Gokana/Tai L.G.A); Bara Alue (Tai L.G.A); Aabue Korokoro Flow Station (Tai L.G.A); New Elelenwa Manifold and Okuluebu 2 (Ajeokpori Well 3), Ogale (Eleme L.G.A) respectively.	Completed Remediation Works, awaiting NOSDRA Close-out / Certification Processes.
022, 025, 031, 032; 049, 051 – 053 and 055.	9	B.Dere/Gio (Gokana/Tai L.G.A); and Okuluebu 2 (Ajeokpori Well 3), Ogale (Eleme L.G.A) respectively.	On-going Remediation and site works at different stages of progress and completion as applicable.
	29 Lots	9 Sites	

Table 1.3: Works Status of Lots in Batch 2 Remediation Works.

1.6 Details on Excavation/Earthwork Status at Lots in Batch 2 are presented in Table 1.4 below:

Status of Excavation and Treatment Works	Lot Numbers	Number of Lots	Site(s)
COMPLETED	022, 023, 024, 026, 031, 033, 034	24	B.Dere/Gio in Gokana/Tai L.G.A.
	027, 028		Bara Alue, Tai L.G.A.
	029, 030		Aabue Korokoro Flow Station in Tai L.G.A.
	042		Korokoro Well 004 in Tai L.G.A.
	043, 044, 045		Aleto (Ngofa), Eleme L.G.A.
	046		Nsioken, Akpajo in Eleme L.G.A
	047, 048, 050, 053, 054, 055,		Okuluebu 2 (Ajeokpori Well 3), Ogale, Eleme L.G.A.
	056, 057		New Elelenwa Manifold, Akpajo in Eleme L.G.A.
ON-GOING	025	5	B.Dere/Gio in Gokana/Tai L.G.A
	032		B.Dere/Gio, Gokana/Tai L.G.A
	049, 051, 052		Okuluebu, Ogale in Eleme L.G.A.
		29 Lots	

Table 1.4: Details of Status of Excavation Works at Lots in Phase 1 Batch 2 HYPREP Remediation Works



Plate 1.3: Excavation of impacted soil for treatment in progress at Lot 052 Okuluebu Ajeokpori Well 3, Ogale Eleme L.G.A. Remediation Contractor - MONTEGO UPSTREAM SERVICES LTD.



Plate 1.4: Transfer of Treated Soil from Storage Area to Excavated Pit for Backfilling at Lot 053 (Okuluebu Ajeokpori Well 3, Ogale, Eleme L.G.A) Remediation Contractor - ATLAS RAY AND SONS COY LTD.

1.7 Detailed information of remediation work performance status of Phase 1 Batch 2 sites is summarized in Table 1.5 below:

S/N	LOT NR.	REMEDICATION CONTRACTOR	SITE NAME	L.G.A.	STATUS	PERFOR-MANCE PERCENTAGE
1	022	Vitruvian Global Resources Ltd	B. Dere / Gio	Gokana / Tai.	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling.	95
2	023	Cascade Engineering Systems Ltd	B. Dere / Gio	Gokana / Tai.	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling.	95
3	024	Levene Energy Dev Ltd	B. Dere / Gio	Gokana / Tai.	Awaiting results from NOSDRA Close-out re-sampling after correction of exceedances from the initial released results.	98
4	025	Subadom Global Resources Ltd	B. Dere / Gio	Gokana / Tai.	Excavation, treatment of impacted soil at advance stage of completion.	89
5	026	Earthquest Int'l Ltd	B. Dere / Gio	Gokana / Tai.	Awaiting analytical results from NOSDRA Close-out/Certification Sampling.	98
6	027	Marm Consulting Services Ltd	Bara Alue	Tai	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling	95
7	028	Emamed Nig Ltd	Bara Alue	Tai	Awaiting analytical results from NOSDRA Close-out/Certification Sampling	98
8	029	Weafri Well Services Ltd	AABUE Korokoro Flow Station (FS)	Tai	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling	95
9	030			Tai	Awaiting analytical results and recommendations from	98
10	031	Oilserv Ltd	B. Dere / Gio	Gokana / Tai.	Excavation completed, treatment of impacted soil ongoing.	90
11	032	Mosito Environmental Ltd	B. Dere / Gio	Gokana / Tai.	Excavation and treatment of impacted soil in progress.	56

S/N	LOT NR.	REMEDIATION CONTRACTOR	SITE NAME	L.G.A.	STATUS	PERFORMANCE PERCENTAGE
12	033	Christohouston Energy Ltd	B. Dere / Gio	Gokana / Tai.	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling	95
13	034	DLK Oil & Gas Ltd	B. Dere / Gio	Gokana / Tai.	Awaiting analytical results from NOSDRA Close-out/Certification Sampling.	98
14	042	Kanny Koy Ltd	Korokoro W-4	Tai.	Awaiting results from NOSDRA Close-out re-sampling after correction of exceedances from the initial released results.	98
15	043	Otaoilf Services Ltd	Aleto (Ngofa)	Eleme	NOSDRA recommended 6 months (August, 2021 - January 2022) post-closeout monitoring after evaluating analytical results of the initial closeout sampling. Awaiting NOSDRA post monitoring Close-out sampling.	99
16	044	M/S Harrisco Int'l Ltd	Aleto (Ngofa)	Eleme	Awaiting analytical results and recommendations from NOSDRA Close-out/Certification Sampling.	98
17	045	Chavyn Nig Ltd	Aleto (Ngofa)	Eleme	Awaiting analytical results and recommendations from NOSDRA Close-out/Certification Sampling.	98
18	046	Andelsta Ltd	Nsioken Akpajo	Eleme	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling.	95
19	047	Lapideo Multi Services Ltd	Ajeokpori W-3 Okuluebu	Eleme	Awaiting analytical results and recommendations from NOSDRA Close-out/Certification Sampling.	98
20	048	Slot Eng Nig Ltd	Ajeokpori W-3 Okuluebu	Eleme	Awaiting analytical results and recommendations from NOSDRA Close-out/Certification Sampling.	98

S/N	LOT NR.	REMEDATION CONTRACTOR	SITE NAME	L.G.A.	STATUS	PERFORMANCE PERCENTAGE
18	046	Andelsta Ltd	Nsioken Akpajo	Eleme	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling.	95
19	047	Lapideo Multi Services Ltd	Ajeokpori W-3 Okuluebu	Eleme	Awaiting analytical results and recommendations from NOSDRA Close-out/Certification Sampling.	98
20	048	Slot Eng Nig Ltd	Ajeokpori W-3 Okuluebu	Eleme	Awaiting analytical results and recommendations from NOSDRA Close-out/Certification Sampling.	98
21	049	Environ Consult & Remedial Service Ltd	Ajeokpori W-3 Okuluebu	Eleme	Excavation, treatment of impacted soil ongoing.	60
22	050	Klartek Nig Ltd	Ajeokpori W-3 Okuluebu	Eleme	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling.	95
23	051	Erotina Nig Ltd	Ajeokpori W-3 Okuluebu	Eleme	Excavation completed, treatment of impacted soil ongoing.	79
24	052	Montego Upstream Services Ltd	Ajeokpori W-3 Okuluebu	Eleme	Excavation and treatment of impacted soil ongoing	45
25	053	Atlas- Ray & Sons Coy Ltd	Ajeokpori W-3 Okuluebu	Eleme	Excavation and treatment completed. Backfilling of treated soil on going.	89
26	054	Brant Technologies Ltd	Ajeokpori W-3 Okuluebu	Eleme	Completed Remediation works. Planned for NOSDRA Close-out/Certification Sampling.	95
27	055				Excavation and treatment of impacted soil completed. Awaiting	87

S/N	LOT NR.	REMEDIATION CONTRACTOR	SITE NAME	L.G.A.	STATUS	PERFOR-MANCE PERCENT-AGE
28	056	Awa Engineering Coy Ltd	New Elemenwa Manifold, Akpajo	Eleme	Completed NOSDRA Close-out/Certification Processes successfully.	100
29	057	Integrated Chemical Works Ltd	New Elemenwa Manifold, Akpajo	Eleme	Remediation works completed. Planned for NOSDRA Close-out/Certification Sampling.	95
29 LOTS						2,629
Average						90.66
SUMMARY OF PERFORMANCE RATINGS			Total Monthly Performance Score (TMPS) for April 2022.			2,629
			Average Monthly Performance Score (AMPS) for April 2022.			90.66
Performance Ratings from the previous Month for TMPS & AMPS.					2,485	85.69
Monthly Difference (present – previous) for TMPS & AMPS					144	4.97
Percentage Monthly Difference (%)					5.79	
Direction (+ / -) of Monthly Percentage Difference					Positive (+)	
Comment(s) on Percentage Difference in Monthly Performance Ratings: - Appreciable and expected to increase remarkably in May 2022 when more of the Contractors return to site to complete their works						

Table 1.5: Remediation Works Performance Status of Phase 1 Batch 2 Sites.

1.8 QUALITY ASSURANCE /QUALITY CONTROL (QA/QC) MONITORING OF SITES

A series of Quality Assurance / Quality Control (QA/QC) monitoring sampling and analyses were undertaken at Lots due for such by the HYPREP Operations Unit QA/QC and Remediation Execution Teams in April 2022. Plates 1 and 2 below show the sampling activity carried out at Lots 025 and 053.



Plate 1.5: Personnel from the Operations Unit of HYPREP collecting QAQC Mid-Term Monitoring Samples from treated soil heaps at Lot 025: B-Dere/Gio, Tai/Gokana L.G.A. Remediation Contractor - SUBADOM GLOBAL RESOURCES LTD.



Plates 1.6 and 1.7: Personnel from the Operations Unit of HYPREP collecting QAQC Mid-Term



Personnel from the Operations Unit of HYPREP collecting QAQC Mid-Term Monitoring Samples from the base of an excavated pit at Lot 051: Okuluebu Ogale, Eleme L.G.A. Remediation Contractor - EROTINA NIGERIA LTD

1.8.1 SUMMARY OF STATUS OF LOTS IN PHASE 1 BATCH 1 & 2 REMEDIATION WORKS

A summary of Status of Lots in Batch 1 and 2 of Phase 1 Remediation Works and NOSDRA Close-out Process on Category N Sites is provided in Table 1.8 below:

SITE STATUS	REMEDIATION PHASE BATCH 1		REMEDIATION PHASE 1 BATCH 2		SUB-TOTAL (B1+B2)	CATEGORY N SITES	GRAND TOTAL
	NO. OF LOTS	LOT NUMBERS	NO. OF LOTS	LOT NUMBERS *			
NOSDRA Close-out completed successfully	15	001, 002, 004-008, 009, 010, 014, 015, 017-019, 021	1	056	16	0	16
Awaiting NOSDRA Close-out Results	0	0	8	026, 028, 030, 034, 044, 045, 047, 048.	8	10	18

SITE STATUS	REMEDIATION PHASE BATCH 1		REMEDIATION PHASE 1 BATCH 2		SUB- TOTAL (B1+B2)	CATE- GORY N SITES	GRAND TOTAL
	NO. OF LOTS	LOT NUMBERS	NO. OF LOTS	LOT NUMBERS *			
Having pending corrections from NOSDRA Close-out Results	0	0	0	0	0	0	0
Awaiting results from NOSDRA re-sampling after corrections.	1	012	2	024, 042	3	0	3
Awaiting NOSDRA Post Monitoring Closeout Sampling	2	003, 020	1	043	3	0	3
Planned for NOSDRA Close-out Sampling in April 2022.	1	013	8	023, 033, 027, 029, 046, 050, 054, 057.	9	2	11
Sub-Total (Number of LOTS Completed)	19		20		39	12	51
Still Working	2	011, 016	9	022, 025, 029, 031, 032, 049, 051, 053, 055.	9	0	9
Not active	0	0	0	052,	2	0	2
Sub-Total (Number of LOTS not Completed)	2		9		11		11

*Lot Numbers 035 – 041 were allocated to Tier 2 Detailed Quantitative Risk Assessment Works.

Table 1.8: Summary of Status of Lots in Phase 1 Batch 1 & 2 Remediation Works and Category N Sites.

1.8.2 COMPLIANCE MONITORING AUDIT OF SITES THAT ARE YET TO COMPLETE THEIR REMEDIATION WORKS

The Remediation Execution Team (Sub-Unit) of the Operations Unit undertook a comprehensive compliance monitoring audit across all sites that are yet to complete remediation works. The monitoring audit was necessary to evaluate the processes used by contractors and ascertain the level of compliance to set standards and guidelines in the execution of their works.



Plate 1.8: Post-activity group photograph of HYPREP Remediation Execution Compliance Monitoring Team and Contractors' Representative at Okuluebu 2, Ogale, Eleme L.G.A. (Lot 053 Contractor: ATLAS RAY AND SONS COY LTD)



Plate 1.9: Checks by HYPREP Remediation Execution Compliance Monitoring Team during her compliance monitoring audit exercise at Lot 025, B-Dere/Gio, Gokana/Tai L.G.A. (Lot 025 Contractor: SUBADOM GLOBAL RESOURCES)



Plate 1.10: Team of Remediation Supervisors undertaking checks on levels of compliance of Contractors in their Remediation Works at Lot 049 (Okuluebu Ajeokpori Well 3, Ogale, Eleme L.G.A).(Lot 049 Contractor: ENVIRON CONSULT AND REMEDIAL SERVICES LTD)

1.8.3. VISIT OF UNEP REPRESENTATIVE TO REMEDIATION SITES & HYPREP LEADERSHIP COMMITMENT

On 13th April, 2022, BR Ravishankar, a Representative of the United Nations Environment Programme (UNEP) undertook a visit to the Okuluebu Remediation Cluster (Lot 047 – 055) to observe the progress made on completed and on-going Lots across the site. To show continuous leadership commitment to the success of the project programmes, the Officer Overseeing Operations Unit of HYPREP, Mr. Raphael Friday Saue accompanied him on the visit as well as undertook other official field visits to various Lots at remediation sites within the period covered by this report.

Details of the visits are presented in Table 1.7 and Plates 1.5 – 1.8 below.

S/N	DATE OF VISIT	LOT NR.	SITE	L.G.A	REMEDIATION CONTRACTOR	STATUS OF REMEDIATION WORKS	ADDITIONAL INFORMATION
1	13/04/2022	047	Okuluebu Ogale	Eleme	Lapideo Multi Services Ltd	Completed Remediation works	Joint Visit with UNE Representative, BR Ravishankar and the Officer Overseeing Operations Unit
2		048			Slot Eng Nig Ltd	Completed Remediation works	
3		049			Environ Consult & Remedial Service Ltd	Excavation and Treatment of impacted Soils	
4		050			Klartek Nig Ltd	Completed Remediation Works	
5		051			Erotina Nig Ltd	Excavation Completed, Treatment of Impacted soils Ongoing	
6		052			Montego Upstream Services Ltd	Excavation and Treatment of Impacted soils	
7		053			Atlas- Ray & Sons Coy Ltd	Backfilling of Treated Soils	
8		054			Brant Technologies Ltd	Completed Remediation Works	
9		055			ADG Int'l Resources Ltd	Excavation and Treatment of	
10	22/04/2022	025	B- Dere/Gio	Gokana	Subadom Global Resources Ltd	Excavation and treatment of impacted soil nearing completion.	Inspection of progress of works at the Lot.
14		025			Subadom Global Resources Ltd	Completion of excavation and treatment of impacted soil.	Supervisory monitoring of on-going works.
16		031			Oilserv Ltd	Excavation completed and treatment of impacted soil ongoing	
17		032			Mosito Environmental Ltd	Excavation and Treatment Ongoing	

Table 1.9: Details on Remediation Sites visited by Officer Overseeing the Operations Unit in April 2022.



Plate 1.11: Group photograph of Joint Visit of UNEP and HYPREP to HYPREP Remediation Site at Okuluebu 2, Ogale, Eleme L.G.A. [L-R: Mr Raphael Friday Saue (Officer Overseeing Operations Unit); B. R. Ravishankar (UNEP Representative); Walter Abbey (Contractors Rep); Melubari Nwidadah (HSE Lead) and IT Student].



1. Plate 1.12: Officer Overseeing Operations Unit (Orange Coverall) in an interaction with the UNEP Representative (Blue Shirt) at LOT 055 Okuluebu, Ogale, Eleme L.G.A during the visit of the latter to sites in April 2022.



Plate 1.13: UNEP Representative and the Officer Overseeing HYPREP Operations Unit (Orange Coverall) examining Remediation Works been carried out in Okuluebu Ogale during one of his routine leadership commitment supervisory site visits on 13th April, 2022.



Plate 1.14: The Officer Overseeing Operations Unit HYPREP addressing Community Workers and Contractor's Site Staff before site inspection during one of his leadership commitment Visits to Lot 025 B-Dere/Gio, Gokana/Tai L.G.A. *Remediation Contractor* - SUBADOM GLOBAL RESOURCES LTD

1.9 VISIT OF THE HONOURABLE MINISTER OF ENVIRONMENT TO HYPREP REMEDIATION SITE

The Honourable Minister of Environment, Barr. Mohammed Abdullahi visited HYPREP Remediation Site in B-Dere/Gio, Gokana/Tai LGA as part of his familiarization visit to the Project Coordination Office of HYPREP. During the visit, the Minister took a tour across the Lots that are within B-Dere/Gio site accompanied by the Project Coordinator, Dr. Ferdinand Giadom, the Officer Overseeing HYPREP Operations Unit, HYPREP Governing Council (GC) and Board of Trustees (BOT) members and other members of staff.



Plate 1.15: The Honourable Minister of Environment (4th from the left) undertaking a tour of HYPREP Remediation Sites in B-Dere/Gio with the Project Coordinator (5th from the left).



1.16: The Project Coordinator (Middle) describing the HYPREP Remediation work processes to the Honourable Minister of Environment during his Visit to HYPREP Remediation site in B-Dere/Gio Gokana/Tai LGA



Plate 1.18: The Honourable Minister for Environment observing excavated pit partly backfilled during his visit to HYPREP Remediation site in B-Dere/Gio Gokana/Tai LGA.



Plate 1.17: The Honourable Minister of Environment (2nd from left) observing as the Officer Overseeing Operations Unit (Orange Coverall) describes the HYPREP Remediation Works processes during the Visit of the former to HYPREP Remediation site in B-Dere/Gio Gokana/Tai LGA while the Project Coordinator (left) and a Member of Board of Trustees (BoT) (right) look on